
 
 

 
 
 

Stellar Communities Status Report 
City of North Vernon – February 21, 2012 
 
Updates Since Last Report: 
 Construction on the first 8 houses for Irish Hill is complete. 
 Bids for 4 additional homes in Irish Hill are to be received March 8 and 15. 
 Construction of the Carnegie Library/City Hall project has been authorized.  A 

formal groundbreaking is being scheduled. 
 A public hearing was held January 23, 2012 to present updated plans for the 

Downtown Streetscape and Short Street projects.  There was strong attendance, 
and strong support for the project.  

 We received authorization to begin design work on the Irish Hill Streets and 
Sidewalks Project. 

 The design of façade restorations is underway.  A public meeting is scheduled for 
February 21, 2012 at 5:00 pm at the White Front.  To date, 13 applications to 
participate have been received. 

 Appraisals were completed on the Arvin property, and an offer was made.  
 

 
Youth Focus Group Meeting – January 5, 2012 
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Key Steps Upcoming: 
 Arvin Brownfield:  An offer was made on the Arvin property.  The property 

owner was given an extension until March 12 to decide to accept or reject the 
offer.   

 Depot:  CSX has responded informally that they will not allow the city to occupy 
the depot adjacent to the active rail lines.  Alternatives are being considered. 

 Downtown Streetscape/Short Street:  The City is engaged in conversations with 
First Financial about the bank property along Madison Avenue.   

 Main Street Mixed Use:  There has been mixed interest in the Main Street Mixed 
use project.  The priority of this project is being reconsidered in light of other 
Stellar goals. 

 
Accomplishments to Date: 
 Construction is complete on the first phase of one project (Irish Hill Housing). 
 Construction is getting underway for our second construction project (Carnegie). 
 Design is complete on 2 Stellar projects (Carnegie and Irish Hill Housing) 
 A total of 5 different Stellar projects are in the design phase. (Irish Hill Streets, 

Trail, Downtown, Short Street, Facades) 
 We have awarded construction contracts on 2 projects to date, in the amount of 

$980,810 in work.  All contracts have went to local contractors.   All work also 
went to WBE and MBE contractors. 
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Irish Hill Housing      n/a  n/a   (ph1)  (ph1)

Carnegie Library Restoration  n/a  n/a n/a  n/a n/a   (ph1) 
Irish Hill Streets and Sidewalks        n/a

Short Street Plaza       n/a

Downtown Facades - Phase 1 Design      
Downtown Facades - Phase 2 Construction   
Downtown Streetscape - Phase 1  n/a     n/a

Downtown Streetscape - Phase 2  n/a    
Muscatatuck Trail  n/a    
Depot Events Center  n/a   
Arvin Brownfield   
Main Street Mixed Use   n/a n/a

Key:
 - Complete
 - Complete (progress since November 2011)
n/a - Not Applicable

Milestones

Projects

Project Milestone Status Report
Updated:  February 21, 2012
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Irish Hill Housing 
Status Report – February 21, 2012 
 
Project Summary: 

• Owner occupied rehabilitation of homes in the Irish Hill neighborhood. 
• Funding source:  100% IHCDA 

 
Status: 

• Construction is complete for the first 8 homes. 
• Bids for round 2 were over budget and rejected. 
• Re-bidding has been advertised.  

 
Schedule:  ON SCHEDULE 

• Project is on schedule.  Construction for the balance of this funding will begin in 
March, and be completed by summer 2012. 

 
2012 2013 

     

Design Construction    

 
 
 
Budget:  IN BUDGET 

• The number of homes being renovated has had to be reduced because of the 
significant amount of work required. 

Activity Original Budget Current Cost Projection 
Owner Occupied 
Rehabilitation Program 

$500,000 $500,000 

 
Next Steps: 

• Bid openings are on March 8 and 15, 2012. 
• Award phase 2 bids and begin construction. 
• The City has 20 additional applications in this neighborhood, and 5 of them are 

complete and eligible.  The City is considering applying for a second round of 
funding after Phase 2 is complete. 
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New City Hall (Carnegie Library Restoration) 
Status Report – February 21, 2012 
 
Project Summary: 

• Restoration of the Carnegie Library for use as the North Vernon City Hall. 
• Funding Source:  100% Local Match 

 
Status: 

• Original bids were over budget and rejected. 
• City committed $125,000 in additional local funds to the project. 
• Project was redesigned and then re-bid on February 9.  Low bid was $689,000. 
• Contract was authorized February 16. 

 
Schedule:  ON SCHEDULE 
 

2012 2013 
     

Construction     

 
 
Budget:  WITHIN REVISED BUDGET (budget revised Jan 2012) 
 
Activity Original Budget Current Cost Projection 
Carnegie Library 
Restoration 

$715,000 (original) 
$840,000 (revised Jan 2012) 

$797,000 
 

 
Next Steps: 

• Formal groundbreaking being scheduled. 
• Substantial completion is scheduled for August 13, 2012.  
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Irish Hill Streets and Sidewalks 
Status Report – February 12, 2012 
 
Project Summary: 

• Street and sidewalk replacement project in Irish Hill neighborhood. 
• Funding Source:  100% OCRA 

 
Status: 

• Environmental has been published and comment period expired. 
• Design contract was executed February 16, 2012. 

 
Schedule:  ON SCHEDULE 

• Original schedule called for construction in early 2012.  Design is just underway 
now.  However, we can still complete construction in 2012.  

 
2012 2013 

     

Design Construction    

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $500,000 $500,000 

 
Next Steps: 

• Complete design by June 2012. 
• Targeting April public meeting regarding project.  
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Short Street Plaza 
Status Report – February 12, 2012 
 
Project Summary: 

• Closing of Short Street to create a downtown public space. 
• Funding Source:  100% IHCDA 

 
Status: 

• Schematic design presentation made on January 23. 
• Public will support closing Short Street if Madison can be made 2-way.  This may 

not be possible without acquiring the bank drive through. 
• Design work is on hold until future of the bank drive through is determined.  

 
Schedule:  ON SCHEDULE 

• If decision on Bank can be made in March/April, construction can still be 
completed in 2012.  
 

2012 2013 
     

Design Construction    

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $925,000 $925,000 

 
Next Steps: 

• Coordinate with First Financial Bank to determine viability and timing of bank 
relocation – by March/April. 

• Complete design and bid project by Summer 2012. 
• NEED:  Any early input on preliminary design from IHCDA/SHPO. 
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Downtown Facades 
Status Report – February 21, 2012 
 
Project Summary: 

• Façade restoration project in downtown North Vernon. 
• Funding Source:  $1,000,000 OCRA, 5% match by building owners 

 
Status: 

• Contract for design work executed on January 10, 2012. 
• Door-to-door meetings with business owners held in January. 
• We have 14 complete applications to date. 

 
Schedule:  ON SCHEDULE 

 
2012 2013 

     

Design Construction    

 
Budget:  IN BUDGET 

• Property owner match reduced to 5%.  City is providing 5 year loans on the 5%. 
 

Activity Revised Budget Current Cost Projection 
Phase 1 - Design $122,000 $122,000 
Phase 2 - Construction $878,000 $878,000 
TOTAL $1,000,000 $1,000,000 

 
Next Steps: 

• Public meeting February 21 to discuss program. 
• Deadline to submit applications to participate is February 28. 
• Finalize participation in program – March/April.  
• Finish design and submit grant application for construction in July 2012.  
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Downtown Streetscape 
Status Report – February 21, 2012 
 
Project Summary: 

• Phase 1 includes O&M and 5th Street north of CSX.  Phase 2 is Madison and 5th 
Street south of CSX.   

• Funding Source:  80% INDOT, 20% Local 
 
Status: 

• Preliminary Field Check for Phase 1 held  
• Downtown plan presented January 23, 2012. 
• Public will support closing Short Street if Madison can be made 2-way.  This may 

not be possible without acquiring the bank drive through. 
• Design work for Phase 2 is partially on hold until future of the bank drive through 

is determined. (drainage, utility and environmental work is proceeding). 
• Phase 1 design is proceeding.  Plans are nearing completion of Stage 3 plans.  

Submittal will follow following approval of environmental. 
 
Schedule:  ON SCHEDULE 
 

2012 2013 
     

Phase 1 Design and 
Environmental Phase 1 Construction    

    

Phase 2 Design and Environmental Phase 2 Construction 

 
Budget:  IN BUDGET 

• Phased budget breakdown is being developed. 
Activity Original Budget Current Cost Projection 
Phase 1  $1,900,000 
Phase 2  $3,726,000 
Total Budget $5,626,000 $5,626,000 
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Downtown Streetscapes (Continued) 
 
Next Steps: 

• Purchase orders for PE (Des. 1172490 & 1173751) expected to be established by 
the end of this week.  Per conversation with Brandi Fischvogt, HWC Engineering 
will be revising the LPA-Consultant contract to break out the fees separately for 
Des. 1172490 and 1173751.   

• Railroad PE Agreements are in the process of being established by INDOT.  Two 
separate agreements required.  CSX in the amount of $30,000, and Madison 
railroad in the amount of $15,000.  City will be responsible for 20% of these 
costs.  Railroad crossing upgrades expected to be constructed in Phase 2 (Des. 
1173751).  Our budget only includes replacement of the actual crossing, not 
related equipment. 

• Pavement design request was submitted to INDOT on 1/27/12, and we are 
currently awaiting approval.   

• Environmental Document:  Expect to hold meeting with Section 106 consulting 
parties this week to make a determination on effect finding for Phase 1 (Des. 
1172490). 

• Expect to have Sec. 106 effect finding submitted to INDOT by 2/28/12.  Will need 
review/signature within 1 week. 

• Expect to have CE submitted to INDOT for review/approval by 4/2/12.  Will need 
review/signature within 1 week. 

• Utility relocation:  Final plans to be sent to utilities by the end of February.  
Utility companies will have 60 days to develop work plan.   

• Expect to have Stage 3 plans submitted for INDOT review by 4/10/12.  
Comments will need to be provided within 2 weeks. 

• Tracings expected to be submitted on 4/27/12. 
• INDOT Letting expected on 8/8/12. 
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Muscatatuck Trail 
Status Report – February 21, 2012 
 
Project Summary: 

• Trail from downtown to Muscatatuck County Park. 
• Funding Source:  80% INDOT, 20% Local 

 
Status: 

• Survey complete. 
• Design underway, and preliminary field check plans are nearing completion. 

 
Schedule:  ON SCHEDULE (as revised Nov. 2011) 

 
2012 2013 

     

Design, Environmental, Acquisition Construction  

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $1,250,000 $1,250,000 
 
Next Steps: 

• Submit ROW Engineering Agreement to INDOT February 21, 2012.  INDOT to approve 
within 2 weeks. 

• Complete Preliminary Field Check Plans – March 1, 2012.  Hold meeting shortly after. 
• Complete fining of effect – March 4, 2012. 
• Public meeting to present trail design – March, 2012. 
• Draft CE – May 8, 2012.  
• Need INDOT to issue purchase order. 
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Depot Events Center 
Status Report – February 21, 2012 
 
Project Summary: 

• Conversion of the current CSX railroad depot into a downtown events center. 
• Funding Source:  INDOT, IHCDA and Local 

 
Status: 

• CSX has provided informal response that they will not allow the city to occupy 
the building this close to an active rail line.  They are open to discussions of 
relocating or demolishing the building. 

 
Schedule:  ON SCHEDULE 
 

2012 2013 
    

Design, Environmental, Acquisition Construction  

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $1,297,000 $1,297,000 
 
Next Steps: 

• Determine plan for Depot in anticipation of a formal response from CSX.  
• Determine funding eligibility for Depot alternatives. 
• Prepare formal response to CSX.  
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Arvin Brownfield Remediation 
Status Report – February 21, 2012 
 
Project Summary: 

• Acquisition of brownfield property in North Vernon’s downtown and readying 
the site for private development. 

• Funding Source:  100% IHCDA 
 
Status: 

• Appraisals were completed and offer made to property owner. 
• Property owner requested and received a 30 day extension on the offer, through 

March 12, 2012. 
 
Schedule:  ON SCHEDULE 
 

2012 2013 
    

Offer to Purchase, Grant 
Applications Design and Environmental Construction  

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $1,840,000 $1,840,000 
 
Next Steps: 

• Property owner has until March 12, 2012 to accept offer. 
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Main Street Mixed Use 
Status Report – February 21, 2012 
 
Project Summary: 

• Development of a mixed use project in downtown North Vernon. 
• Funding Source:  To be determined. 

 
Status: 

• Preliminary meetings with potential developers have been held. 
 
Schedule:  ON SCHEDULE 

 
2012 2013 

    
Seek Partners and Grant 

Applications Design and Environmental Construction  

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $7,100,000 To Be Determined (depends 

on developer 
requirements) 

 
Next Steps: 

• Seek partnerships with potential developers. 
• Submit funding application to IHCDA – November 2012. 



City of North Vernon
Stellar Communities Pilot Program
Project Budget
Updated: February 21, 2012

INDOT IHCDA OCRA DNR USRD
 Agency 
Subtotal 

Downtown Streetscape 5,626,000$       4,496,000$       4,496,000$       1,130,000$       5,626,000$       
Irish Hill Neighborhood Rehab 500,000$           500,000$           500,000$           -$                   500,000$           
Short Street Plaza 925,000$           -$                   925,000$           925,000$           -$                   925,000$           
Carnegie Library Restoration 840,000$           -$                   840,000$           840,000$           
Depot Events Center 1,297,000$       504,000$           663,000$           1,167,000$       130,000$           1,297,000$       
Arvin Site Brownfield Remediation 1,840,000$       -$                   1,840,000$       1,840,000$       -$                   1,840,000$       
Façade Restorations - Phase 1 Design 122,000$           122,000$           122,000$           -$                  122,000$           
Façade Restorations - Phase 2 Construction 1,000,000$       878,000$           878,000$           122,000$           1,000,000$       
Irish Hill Streets and Sidewalks 500,000$           500,000$           500,000$           -$                   500,000$           
Trail to Muscatatuck County Park 1,250,000$       1,000,000$       1,000,000$       250,000$           1,250,000$       
Project Management and Direct Costs 
(Miscellanous Contracts, Small Subs, Finance, 
Permits, Fees, etc) 185,000$           -$                   185,000$           185,000$           

Subtotal "Confirmed Projects" 14,085,000$     6,000,000$       3,928,000$       1,500,000$       -$                   -$                   11,428,000$     2,657,000$       13,900,000$     
Available Funds 6,000,000$       TBD 1,500,000$       2,410,000$       

Projects Pending Funding Commitments
Main Street Mixed Use Housing 7,100,000$       1,000,000$       TBD -$                   TBD
Irish Hill Neighborhood Rehab - Phase 2 500,000$           500,000$           500,000$           -$                   500,000$           
Small Business Loans for Downtown - RBEG 100,000$           100,000$           100,000$           -$                   100,000$           

Subtotal "Pending Projects" 7,700,000$       -$                   1,500,000$       -$                   -$                   100,000$          600,000$          -$                   600,000$          

Total (Original + New Projects) 21,785,000$     6,000,000$       5,428,000$       1,500,000$       -$                   100,000$           12,028,000$     2,657,000$       14,500,000$     

Agency Funding

Project Total Budget  Local Match Total


	Stellar Communities Status Report
	Updates Since Last Report:
	 Construction on the first 8 houses for Irish Hill is complete.
	 Bids for 4 additional homes in Irish Hill are to be received December 15.
	 Construction of the Carnegie Library/City Hall project has been authorized.  A formal groundbreaking is being scheduled.
	 A public hearing was held January 23, 2012 to present updated plans for the Downtown Streetscape and Short Street projects.  There was strong attendance, and strong support for the project.
	 Received authorization to begin design work on the Irish Hill Streets and Sidewalks Project.
	 The design of façade restorations is underway.  A public meeting is scheduled for February 21, 2012 at 5:00 pm at the White Front.  To date, 13 applications to participate have been received.
	 Appraisals were completed on the Arvin property, and an offer was made.

	Key Steps Upcoming:
	Accomplishments to Date:
	 Construction is complete on the first phase of one project (Irish Hill Housing).
	 Construction is getting underway for our second construction project (Carnegie).
	 Design is complete on 2 Stellar projects (Carnegie and Irish Hill Housing)
	 A total of 5 different Stellar projects are in the design phase. (Irish Hill Streets, Trail, Downtown, Short Street, Facades)
	 We have awarded construction contracts on 2 projects to date, in the amount of $980,810 in work.  All contracts have went to local contractors.   All work also went to WBE and MBE contractors.

	Irish Hill Housing
	 Bid openings are on March 8 and 15, 2012.
	 Award phase 2 bids and begin construction.
	 The City has 20 additional applications in this neighborhood, and 5 of them are complete and eligible.  The City is considering applying for a second round of funding after Phase 2 is complete.

	New City Hall (Carnegie Library Restoration)
	 Formal groundbreaking being scheduled.
	 Substantial completion is scheduled for August 13, 2012.

	Irish Hill Streets and Sidewalks
	 Complete design by June 2012.
	 Targeting April public meeting regarding project.

	Short Street Plaza
	 Coordinate with First Financial Bank to determine viability and timing of bank relocation – by March/April.
	 Complete design and bid project by Summer 2012.
	 NEED:  Any early input on preliminary design from IHCDA/SHPO.

	Downtown Facades
	 Public meeting February 21 to discuss program.
	 Deadline to submit applications to participate is February 28.
	 Finalize participation in program – March/April.
	 Finish design and submit grant application for construction in July 2012.

	Downtown Streetscape
	 Submit ROW Engineering Agreement to INDOT February 21, 2012.  INDOT to approve within 2 weeks.
	 Complete Preliminary Field Check Plans – March 1, 2012.  Hold meeting shortly after.
	 Complete fining of effect – March 4, 2012.
	 Public meeting to present trail design – March, 2012.
	 Draft CE – May 8, 2012.
	 Need INDOT to issue purchase order.

	Depot Events Center
	 Determine plan for Depot in anticipation of a formal response from CSX.
	 Prepare formal response to CSX.

	Arvin Brownfield Remediation
	 Property owner has until March 12, 2012 to accept offer.

	Main Street Mixed Use
	 Seek partnerships with potential developers.
	 Submit funding application to IHCDA – November 2012.
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